

DHruv — QA, Testing & Production Launch Checklist

From Roots to Code | Version 1.0 | 21 August 2026

Purpose: Final quality gate for the portfolio before public launch. This document verifies functionality, visual fidelity, accessibility, performance, content accuracy, responsive behavior, and deployment readiness.

1. Release Gate

The portfolio is not production-ready until all Critical and High severity defects are resolved. Medium defects may ship only when they do not affect content, navigation, accessibility, security, or the core visual experience.

- All required sections render correctly.
- Hero Shri → portrait → identity choreography works.
- Projects display real approved content.
- All primary links work.
- Mobile experience is intentionally composed.
- Reduced-motion mode remains usable.
- No blocking console errors.
- Production build succeeds.
- Deployment works on the production domain.

2. Functional Testing

Navigation

- Navigation appears at the intended point after the Hero.
- Every navigation item scrolls to the correct section.
- Active section state does not become stuck.
- Mobile menu opens and closes correctly.
- Clicking a mobile navigation item closes the menu.
- Keyboard users can reach every navigation control.
- Browser refresh does not break navigation.

Hero

- Initial viewport is visually minimal.
- Shri is centered and correctly scaled.
- Sanskrit fragments move as intended.
- Portrait reveal occurs at the correct scroll progress.
- Portrait blur/opacity/scale transitions are smooth.
- Identity text reveals in the intended sequence.
- Hero releases correctly into normal page flow.

- Fast scrolling does not break the final state.
- Scrolling backward reverses the choreography cleanly.

Projects

- Every featured project loads.
- Project content matches the approved data.
- Images load with correct crops.
- GitHub/demo buttons only appear when valid URLs exist.
- Optional links do not produce dead buttons.
- Desktop project transitions work.
- Mobile project content remains accessible without hover.
- Project scenes do not trap scrolling.

Journey / Philosophy / Future / Contact

- Journey milestones appear in correct order.
- Desktop timeline works as designed.
- Mobile timeline becomes vertical.
- Philosophy dark-section transition works.
- Future section transitions back toward the modern/digital visual language.
- Contact links open the correct destinations.
- Resume link downloads/opens the correct PDF.
- Ending Shri motif renders correctly.

3. Visual QA

Typography

- Devanagari glyphs render correctly.
- No unexpected fallback font appears.
- English hierarchy matches the approved scale.
- Headings do not overflow at target widths.
- Line-height is comfortable.
- Text remains readable during animation.

Layout

- Desktop reference: 1440×900.
- Desktop secondary: 1280px.
- Tablet: 1024px and 768px.
- Mobile: 390px and 360px.
- No horizontal page overflow.
- No unexpected layout shifts.

- Whitespace remains intentional.
- Images maintain approved aspect ratios.

Visual identity

- Ivory/paper foundation is consistent.
- Accent colors remain restrained.
- Sanskrit elements feel intentional rather than decorative clutter.
- Indian cultural references are subtle and respectful.
- Dark Philosophy section provides a real visual reset.
- Opening and ending feel visually related.

4. Animation QA

- Hero timeline uses the intended scroll range.
- No animation jumps when resizing the browser.
- Animations clean up correctly after component lifecycle changes.
- No duplicated ScrollTriggers.
- No console warnings from animation initialization.
- Scrolling remains responsive.
- Transforms/opacity are preferred over layout-heavy animation.
- No excessive parallax.
- No animation causes text to become unreadable.
- Animations do not block clicking links or controls.

5. Reduced Motion QA

- Enable prefers-reduced-motion in the browser/OS.
- Large Hero pin/scrub choreography is disabled or simplified.
- Major parallax effects are removed.
- Custom cursor effects are disabled.
- Content remains in logical document flow.
- All text, images, projects, and links remain available.
- Short accessible transitions may remain.

Pass condition: A visitor who cannot or does not want motion can still understand the complete portfolio.

6. Responsive QA

Mobile

- No horizontal scrolling.
- Navigation is usable with one hand.
- Tap targets are sufficiently large.

- No hover-only information.
- Hero does not consume excessive scroll distance.
- Project scenes convert to readable vertical layouts.
- Timeline becomes vertical.
- Images do not exceed viewport width.
- Typography remains readable without zooming.

Tablet

- Desktop composition does not become cramped.
- Animation travel is reduced where necessary.
- Navigation remains accessible.
- Project media remains dominant without overflowing.

7. Accessibility QA

- Semantic header/nav/main/section/footer structure exists.
- Heading hierarchy is logical.
- Keyboard Tab order follows reading order.
- Visible focus indicator exists.
- Enter/Space activates appropriate controls.
- Escape closes appropriate overlays/menus.
- Decorative Sanskrit has aria-hidden where appropriate.
- Images have meaningful alt text.
- Links have descriptive accessible names.
- No essential content depends on hover.
- Contrast passes accessibility checks.
- Reduced-motion behavior works.

8. Performance QA

Core checks

- Production build completes successfully.
- No unnecessary client components.
- Hero critical media is optimized.
- Below-the-fold images are lazy-loaded.
- Images have explicit dimensions/aspect ratios.
- Fonts do not cause major layout shifts.
- Heavy WebGL is absent unless explicitly approved and dynamically loaded.
- No large unused dependency is shipped.
- Console is free from recurring runtime errors.

Suggested performance targets

- LCP: aim for $\leq 2.5s$ on a realistic mobile test.
- INP: aim for $\leq 200ms$.
- CLS: aim for ≤ 0.1 .
- Keep the initial experience usable on a mid-range Android device.

These are targets, not excuses to compromise the visual experience; investigate any serious regression before launch.

9. Content Accuracy QA

- Name spelling is correct.
- Role/title is correct.
- About text is owner-approved.
- Skills are genuinely practiced.
- Project descriptions are factual.
- Project roles are accurate.
- Dates in Journey are accurate.
- No fabricated metrics.
- No fabricated clients or employers.
- GitHub URLs verified.
- LinkedIn URL verified.
- Resume is current.
- Email address is correct.
- Sanskrit/Shloka text is verified.

10. Security & Privacy QA

- No API keys or secrets are committed.
- No private files are publicly exposed.
- No unnecessary personal information is displayed.
- External links are intentional.
- If analytics exists, tracking behavior is understood and privacy-conscious.
- If a form exists, input validation and abuse protection are implemented.

11. SEO QA

- Page title exists and is accurate.
- Meta description exists.
- Open Graph title/description/image are configured.
- Canonical URL is correct after domain setup.
- Favicon loads.

- Robots behavior is intentional.
- Sitemap is available if appropriate.
- Important portfolio text is server-rendered/indexable.
- Social preview is tested.

12. Browser / Device Matrix

Platform	Browser	Priority	Status
Windows	Chrome	Critical	■
Windows	Edge	High	■
Windows	Firefox	Medium	■
macOS	Safari	High	■
macOS	Chrome	High	■
iOS	Safari	Critical	■
Android	Chrome	Critical	■

13. Defect Severity

- **Critical:** Site cannot launch. Broken production build, inaccessible core navigation, unusable mobile site, broken Hero causing page failure, exposed secret.
- **High:** Major feature/section broken, important project link broken, severe layout issue, serious accessibility problem.
- **Medium:** Visible inconsistency or non-blocking interaction issue with a reasonable workaround.
- **Low:** Cosmetic issue that does not affect usability or comprehension.

14. Bug Report Template

ID: QA-001

Title: Short, specific defect title

Severity: Critical / High / Medium / Low

Environment: Browser + OS + viewport

Steps: Exact reproduction steps

Expected: Intended behavior

Actual: Observed behavior

Evidence: Screenshot/video/console error

Status: Open / Fixed / Retest / Closed

15. Pre-Deployment Checklist

1. Freeze final content and assets.
2. Remove all TODO/placeholder text.
3. Verify every external link.
4. Verify resume PDF.
5. Run lint.
6. Run typecheck.

7. Run production build.
8. Test responsive breakpoints.
9. Run accessibility pass.
10. Run reduced-motion pass.
11. Run performance pass.
12. Verify metadata and social preview.
13. Check console for errors.
14. Create production Git commit/tag if desired.
15. Deploy to Vercel preview.
16. Run final smoke test on preview.
17. Only then promote to production.

16. Production Smoke Test

- Open homepage in private/incognito mode.
- Confirm first viewport.
- Scroll through the entire page.
- Interact with navigation.
- Open each featured project link.
- Open GitHub and LinkedIn.
- Open/download Resume.
- Test mobile production URL.
- Test page refresh.
- Test deep section anchor if implemented.
- Check social preview after deployment.

17. Vercel Launch Checklist

- Production build passes.
- Correct Git branch is connected.
- Production domain is configured.
- HTTPS works.
- Environment variables are configured only if required.
- Image optimization works.
- Metadata is present.
- 404 page works.
- Analytics, if used, is functioning as intended.
- No development-only UI remains.

18. Post-Launch Monitoring

- Check first production session on desktop.
- Check first production session on mobile.
- Review browser console for unexpected errors.
- Monitor Core Web Vitals.
- Check broken links periodically.
- Check image loading.
- Review feedback before adding new effects.

Do not immediately add more animations after launch. First observe whether the existing narrative is clear and performant.

19. Change Control

- Content edits do not require architecture changes.
- Small visual changes should use design tokens/components.
- New animation requires a narrative reason.
- New dependency requires performance/maintenance justification.
- New WebGL effect requires explicit approval and fallback.
- Major structural changes require updating the PRD/UX/UI/architecture documents.

20. Final Launch Decision

GO only when: Critical = 0, High = 0, all core flows pass, content is approved, mobile passes, reduced motion passes, production build passes, and deployment smoke test passes.

NO-GO if: core navigation is broken, Hero blocks page usability, mobile overflows, accessibility is seriously compromised, factual content is wrong, or production build/deployment fails.

21. Final Definition of Done

The portfolio is considered complete when it works as a fast, accessible, responsive website underneath the cinematic layer; every approved section tells the intended story; real project work is represented accurately; animations are smooth but non-essential; reduced-motion users receive the complete experience; SEO and metadata are configured; and the production deployment passes the final smoke test.

END OF QA, TESTING & PRODUCTION LAUNCH CHECKLIST — v1.0